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LEUTL PAR Zone C Zone D Zone E Zone FLinac Booster Zone A Zone B

Thu 23-Jan-03

Fri 24-Jan-03

Tue 21-Jan-03

Wed 22-Jan-03

Sun 19-Jan-03

Mon 20-Jan-03

Thu 16-Jan-03

Fri 17-Jan-03

Tue 14-Jan-03

Wed 15-Jan-03

Mon 13-Jan-03

Sat 11-Jan-03

Sun 12-Jan-03

Thu 09-Jan-03

Fri 10-Jan-03

Tue 07-Jan-03

Wed 08-Jan-03

Mon 06-Jan-03

05-Jan-03

Wed 01-Jan-03

Sat 04-Jan-03

Sun

Thu 02-Jan-03

Fri 03-Jan-03

Mon 30-Dec-02

Tue 31-Dec-02

26-Dec-02

Sun 29-Dec-02

Fri 27-Dec-02

Sat 28-Dec-02

Zone FBooster

Mon 23-Dec-02

Sun 22-Dec-02

APS December 2002  - January 2003
Work Area Scheduling 

Zone A Zone B Zone C Zone D
Storage Ring

Zone ELinac
  Injector Machines

Sat 21-Dec-02

Sat 18-Jan-03

Tues 24-Dec-02

Wed 25-Dec-02

Thu


